

Discovery Interview Summary

The Executive

Ryan Anderson, Managing Member of Lazenby Electric, LLC (construction contracting)

Strategic Context

Lazenby seeks to acquire HVAC and plumbing companies to offer general contractors a single point of contact for full-service MEP on new residential and commercial builds, leveraging their strong reputation for quality and character.

Problem Candidate

The primary operational bottleneck is the weekly manual scheduling process in which partners spend excessive time painstakingly trying to balance many variables, including job hierarchy, employee skills, logistics, and volatility.

Data Landscape

- **Whiteboard:** Currently, scheduling is done on a physical whiteboard in the office.
- **Projected Man-Hours:** Lazenby has estimates of labor time required per job.
- **ProCore:** Lazenby uses a budget and bidding software that easily exports data.

Proposed AI Solution

Lazenby should implement an AI-driven, constraint-based, adaptive scheduling engine with the following features:

- **Company app (for mobile and desktop):** a synchronized, centralized database containing data from ProCore and all employees, according to their responsibilities.
- **Real-Time Updates:** A mobile-friendly interface reminds/requires crew leads to report progress. Once enough reports are submitted, the AI re-optimizes the remaining schedule and notifies relevant parties.
- **Capacity to Scale:** As the firm acquires HVAC and plumbing divisions, the app and AI model can scale to manage those trades.